
  Implementation Strategies Action Plan Matrix 
Trail Segment: N-1 -  New River/I-17 to Anthem Way 

Implementation Strategy
 Primary Trail Develop Intergovernmental Agreements 

 Implementation Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail
 Issues Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy  

Program Trails in Capital Improvement Plan 
Action

 6. "Black Canyon Trailhead" Primary 
Staging Area/Gateway Improvement Land acquisition, design development - Maricopa CountyX
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Various private property ownership within primary trail alignment--
verify alignment/ownership issues, identify lead agency(s) & develop 
program for land acquisition

 5. Neighborhood & Commercial area 
access to Primary Trail

Land acquisition, design development - Town of New River, Maricopa 
County

Rezoning & development agreements to assist in preserving trail 
access rights-of-way and/or easements for trail improvementsX X X

 1. Interstate I-17 Frontage Road &  Mainline 
Bridge Improvements 

Develop IGA between ADOT, Maricopa County and FCDMC to 
determine primary trail access/improvement (Maricopa County Trans. 
coordination)

XX X

 4. Maricopa County Rights-of-Way

X X

X

XX

 2. "New River Stage Stop" Primary Staging 
Area/Gateway Improvement

 3. Private property trail access and 
Improvements
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  Implementation Strategies Action Plan Matrix 
Trail Segment: N-2 - Anthem Way to De Desert Hills Drive

Implementation Strategy
 Primary Trail Develop Intergovernmental Agreements 

 Implementation Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail
 Issues Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy  

Program Trails in Capital Improvement Plan 
Action

Verify alignment/ownership issues & develop program for land 
acquisition of ROW for trail development

Create policy addressing access to river channel and for protection of 
revegetated areas

X

X

 3. Private land ownership

X

X X
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 1. Trail access around existing sand & 
gravel pit operations

Obtain ROW from sand & gravel operations & create policy for 
acquisition and trail safety near operations

 2. River channel restoration & desert 
revegetation areas
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  Implementation Strategies Action Plan Matrix 
Trail Segment: N-3 - Desert Hills Drive to Carefree Highway (SR #74)

Implementation Strategy
 Primary Trail Develop Intergovernmental Agreements 

 Implementation Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail
 Issues Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy  

Program Trails in Capital Improvement Plan 
Action

Verify alignment/ownership issues & develop program for land 
acquisition

Obtain permission from the Flood Control District to use ROW & 
maintenance roads for trail access & developmentX

Develop IGA between ADOT and FCDMC to determine primary trail 
access/improvement 

Appendix A: MAG West Valley Multi-Modal Transportation Corridor

X

X Land acquisition, design development - City of Phoenix

X X

 4. Flood Control District jurisdiction @ 
Carefree Highway (SR 74)

 1. New proposed Arizona DOT State Route 
74 Primary Trail bridge & underpass 
improvements 

X X

 2. "Ironwood" Primary Staging  
Area/Gateway Improvement

 3. Public & private property trail access and 
improvements required

X
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  Implementation Strategies Action Plan Matrix 
Trail Segment: N-4 -  Carefree Highway (SR#74) to Central Arizona Project (CAP) 

Implementation Strategy
 Primary Trail Develop Intergovernmental Agreements 

 Implementation Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail
 Issues Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy  

Program Trails in Capital Improvement Plan 
Action

X

X

 3. CAP/FCDMC and ADOT/Maricopa 
County ROW issues XX

Verify alignment/ownership issues, identify lead agency (s) & develop 
program for land acquisition

X
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X X

 1. Carefree Highway trail adjacent to ADOT 
ROW to Lake Pleasant Highway 

 2. Public & private property trail access and 
improvements

Develop IGA between ADOT and Maricopa County to determine 
primary trail access/improvement 

XX
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  Implementation Strategies Action Plan Matrix 
Trail Segment: N-5 -  Central AZ Project (CAP) to Lake Pleasant Hwy/West Wing Mtn. 

Implementation Strategy
 Primary Trail Develop Intergovernmental Agreements 

 Implementation Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail
 Issues Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy  

Program Trails in Capital Improvement Plan 
Action

 5. "Mesquite" Primary Staging 
Area/Gateway Improvement @ Lake 
Pleasant Highway and Central Arizona 
Project (CAP)

Land acquisition, design development - City of PeoriaX

 4. CAP/FCDMC and ADOT/Maricopa 
County ROW issues
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X X

 1. ROW access along Lake Plesant 
Highway and FCDMC property

 2. Pre-fabricated structure for Primary Trail 
alignment

 3. Public property trail access and 
Improvements

Develop IGA between ADOT and FCDMC to determine primary trail 
access / improvement 

X X X

Verify alignment/ownership issues, identify lead agency (s) & develop 
program for land acquisition

X X X

Program Capital Improvement Plan for new pre-fabricated bridge at 
Lake Pleasant Highway- City of PeoriaX

X



  Implementation Strategies Action Plan Matrix 
Trail Segment: N-6 -  Lake Pleasant Hwy/West Wing Mtn. to Jomax Road 

Implementation Strategy
 Primary Trail Develop Intergovernmental Agreements 

 Implementation Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail
 Issues Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy  

Program Trails in Capital Improvement Plan 
Action

 4. Secondary Staging Area @ 67th Avenue 
& Glendale water treatment facility - Primary 
Trail access adjacent to roadway

 5. Flood Control conservation @ Jomax 
Road & the New River X

X

Land acquisition, design development - City of PhoenixX

Verify alignment/ownership issues & develop program for land 
acquisition of ROW for trail development

X

X

Verify alignment/ownership issues, develop program for land 
acquisition & program Capital Improvement Plan for new bridge 
improvement (City of Peoria)X

Obtain permission from the Flood Control District to use ROW & 
maintenance roads for trail access & developmentX X
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X

X X

 1. Private landownership to the west and 
south of West Wing Mountains

 2. Jomax Road ROW - Primary Trail access

 3. Jomax Road & New River - Gateways 
and Primary Trail bridge improvement
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  Implementation Strategies Action Plan Matrix 
Trail Segment: C-7 -  Jomax Road to Pinnacle Peak/Deer Valley Road 

Implementation Strategy
 Primary Trail Develop Intergovernmental Agreements 

 Implementation Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail
 Issues Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy  

Program Trails in Capital Improvement Plan 
Action

 7. "Desert Willow" Primary Staging  
Area/Gateway Improvement Land acquisition, design development - City of PeoriaX

 4. Private property subdivision 
rezoning/development approvals

 5. Trail access around existing sand & 
gravel pit operations

X X City of Peoria, FCDMC

 1.Short-term & long-term arterial street and 
River crossing location improvements - 
temporary intersection signalization

 6. Multi-jurisdictional coordination

 3. FCDMC Primary Trail access
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X

X Program Capital Improvement Plan for arterial & signalization 
improvements - City of Peoria

Program Capital Improvement Plan for new bridge improvements - 
City of Peoria

Obtain permission from the Flood Control District to use ROW & 
maintenance roads for trail access & developmentX

X 2. Long-term roadway bridge improvements

Obtain ROW from sand & gravel operations & create policy for 
acquisition and trail safety near operations

X

Initiate rezonings/development approvals to obtain trail access

X X

X
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  Implementation Strategies Action Plan Matrix 
Trail Segment: C-8 - Pinnacle Peak/Deer Valley Road to Bell Road 

Implementation Strategy
 Primary Trail Develop Intergovernmental Agreements 

 Implementation Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail
 Issues Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy  

Program Trails in Capital Improvement Plan 
Action
Develop IGA between the City of Peoria and FCDMC to determine 
primary trail access / improvement 

X

Land acquisition, design development - City of Glendale 2. "Palo Verde" Primary Staging 
Area/Gateway at Union Hills Road

 3. FCDMC Property Trail access and 
improvements

 1. Primary Trail improvements along the 
banks of the New River will require City of 
Peoria & FCDMC coordination 
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X

X

XXX

 4. New 83rd Avenue bridge improvments

 5. Bell Road bridge - Primary Trail access 
@ New River

X X

X

Obtain permission from the Flood Control District to use ROW & 
maintenance roads for trail access & developmentX

Program Capital Improvement Plans for bridge improvements - Cities 
of Peoria & GlendaleX

Coordination between the Cities of Glendale and Peoria & the 
FCDMC



  Implementation Strategies Action Plan Matrix 
Trail Segment: C-9 - Bell Road to Thunderbird Road 

Implementation Strategy
 Primary Trail Develop Intergovernmental Agreements 

 Implementation Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail
 Issues Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy  

Program Trails in Capital Improvement Plan 
Action

 7. "Acacia" Primary Staging Area/Gateway 
on the southeast side of Bell Road & the 
New River

Land acquisition, design development - City of PeoriaX

X X

 3. Riverbed access ramp(s) at either side of 
existing River channel weir structure X

 4. Private property trail access and 
improvements

 5. FCDMC ROW for Primary Trail & 
maintenance road improvements

 6. Thunderbird Road Primary Trail bridge 
structure & underpass improvement (west 
bank)
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X 2. "Skunk Creek" Primary Staging 
Area/Gateway improvement

 1. New Primary Trail structural bridge 
crossing @ the New River - downstream 
from Skunk Creek confluence

X

X X

Coordination between Maricopa County, the City of Peoria and the 
FCDMC

Land acquisition, design development - City of Peoria

Verify alignment/ownership issues & develop program for land 
acquisitionXX

X

Coordination between Maricopa County, the City of Peoria and the 
FCDMCX

Coordination between Maricopa County, the City of Peoria and the 
FCDMC

X Obtain permission from the Flood Control District to use ROW & 
maintenance roads for trail access & development
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  Implementation Strategies Action Plan Matrix 
Trail Segment: C-10 -  Thunderbird Road to Peoria Avenue 

Implementation Strategy
 Primary Trail Develop Intergovernmental Agreements 

 Implementation Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail
 Issues Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy  

Program Trails in Capital Improvement Plan 
Action

 2. New Primary Trail underpass 
improvement at arterial street - Grand Ave 
(State Route 60) & Burlington 
Northern/Santa Fe Railroad
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X

X X X

Land acquisition, design development - City of Peoria and Maricopa 
County
Rezoning & development agreements to assist in preserving trail 
access rights-of-way and/or easements for trail improvements

 4. Neighborhood/Transit/Connector Trail 
access to neighborhoods

 1. Underpass improvements on the west 
bank at Peoria Avenue

 3. Gateway improvements at Peoria 
Avenue

Verify alignment/ownership issues, develop program for land 
acquisition & program Capital Improvement Plan for improvements

X X X

Program Capital Improvement Plan for arterial & signalization 
improvements - City of Peoria, Maricopa County & the Burlington 
Northern/Santa Fe Railroad

X X
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  Implementation Strategies Action Plan Matrix 
Trail Segment: C-11 -  Peoria Avenue to Northern Avenue 

Implementation Strategy
 Primary Trail Develop Intergovernmental Agreements 

 Implementation Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail
 Issues Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy  

Program Trails in Capital Improvement Plan 
Action
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 1. FCDMC Primary Trail access & 
development

Obtain permission from the Flood Control District to use ROW & 
maintenance roads for trail access & development

 2. Primary Trail underpass improvements at 
Olive/Dunlap Avenue and Northern Avenue X Program Capital Improvement Plan for underpass improvements - 

coordination between Maricopa County & the City of Peoria

Coordination between Maricopa County, the City of Peoria and the 
FCDMCX X

X

 3. Riverbed access ramps

X XX
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  Implementation Strategies Action Plan Matrix 
Trail Segment: C-12 -  Northern Avenue to Bethany Home Road 

Implementation Strategy
 Primary Trail Develop Intergovernmental Agreements 

 Implementation Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail
 Issues Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy  

Program Trails in Capital Improvement Plan 
Action

 5. "Cottonwood" Primary Staging 
Area/Gateway @ Northern Avenue and the 
New River

Land acquisition, design development - City of Peoria & City of 
GlendaleXX

 4. Riverbed access ramps

 2. Primary Trail underpass improvement at 
Glendale Avenue & Bethany Home Road
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 1. FCDMC Primary Trail access & 
development

 3. Primary Trail bridge structure at Glendale 
Avenue

X

Coordination between the City of Glendale and the FCDMC

Obtain permission from the Flood Control District to use ROW & 
maintenance roads for trail access & developmentX

X

X

X X

X

Program Capital Improvement Plan for underpass and new bridge 
improvements -  the City of Glendale
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  Implementation Strategies Action Plan Matrix 
Trail Segment: S-13 -  Bethany Home Road to Indian School Road 

Implementation Strategy
 Primary Trail Develop Intergovernmental Agreements 

 Implementation Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail
 Issues Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy  

Program Trails in Capital Improvement Plan 
Action

X
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X

Land acquisition, design development - City of Glendale

 1. Proposed Primary Trail bridge structures 
at New River & Lower Agua Fria River 
confluence planned equestrian center

 2. Equestrian Center Primary Staging 
Area/Gateway improvement

Program Capital Improvement Plan for new pre-fabricated bridge at 
Lake Pleasant Highway- City of Glendale

 4. At-grade Primary Trail crossings at 
Camelback Rd. & Indian School Rd.

 3. FCDMC Property Primary Trail Access 
and Improvements

Obtain permission from the Flood Control District to use ROW & 
maintenance roads for trail access & developmentX

Program Capital Improvement Plans for bridge improvements - City of 
Avondale & Maricopa CountyX

X

X

X

 5. River restoration & bank protection 
improvement
 6. Secondary Trail & 
Neighborhood/Transit/Connector Trail 
Improvments

Create policy addressing access to river channel and for protection of 
revegetated areas

Rezoning & development agreements to assist in preserving trail 
access rights-of-way and/or easements for trail improvements

X

X X X

 7. Trail access around existing sand & 
gravel pit operations

Obtain ROW from sand & gravel operations & create policy for 
acquisition and trail safety near operationsX X



  Implementation Strategies Action Plan Matrix 
Trail Segment: S-14 -  Indian School Road to Interstate - 10 

Implementation Strategy
 Primary Trail Develop Intergovernmental Agreements 

 Implementation Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail
 Issues Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy  

Program Trails in Capital Improvement Plan 
Action

 2. Trail access around existing sand & 
gravel pit operations

 4. FCDMC Property Trail Access and 
Improvements

X

 3. Planned Secondary Staging Area at 
Thomas Road
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X 1. Primary Trail/FCDMC Maintenance Road 
Facility - west bank

Obtain permission from the Flood Control District to use ROW & 
maintenance roads for trail access & developmentX

 5. McDowell Road Primary Trail underpass

 6. Interstate 10 Primary Trail underpass

 7. Gateway improvements at McDowell 
Road Land acquisition, design development - City of Avondale

Program Capital Improvement Plan for underpass improvments - 
coordination between ADOT and the City of Avondale

X

X

Program Capital Improvement Plan for underpass improvments - the 
City of Avondale

X

X

X

X X X

Obtain ROW from sand & gravel operations & create policy for 
acquisition and trail safety near operations

Land acquisition, design development - City of Avondale

X

Obtain permission from the Flood Control District to use ROW & 
maintenance roads for trail access & development
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  Implementation Strategies Action Plan Matrix 
Trail Segment: S-15 -  Interstate - 10 to Lower Buckeye Road 

Implementation Strategy
 Primary Trail Develop Intergovernmental Agreements 

 Implementation Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail
 Issues Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy  

Program Trails in Capital Improvement Plan 
Action
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X 1. FCDMC to allow for Primary Trail & 
maintenance road shared-use facility

Obtain permission from the Flood Control District to use ROW & 
maintenance roads for trail access & developmentX

X

X

X

X

X
 3. Commercial development activity zone 
along west bank of Lower Agua Fria River to 
accommodate Primary Trail improvements

 4. Union Pacific Railroad bridge structure 
modifications for Primary Trail underpass

Program Capital Improvement Plan for underpass improvments - the 
City of Avondale & between Union Pacific and the City of Avondale

Coordination between the City of Avondale and private commercial 
property owner(s)

 2. Underpass facilities for Primary Trail 
users at Van Buren Rd., Buckeye and Lower 
Buckeye Roads and the Union Pacific 
Railroad

Program Capital Improvement Plan for underpass improvments - 
coordination between Union Pacific and the City of AvondaleXX
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  Implementation Strategies Action Plan Matrix 
Trail Segment: S-16 - Lower Buckeye Road to Dobbins Road/Gila River Confluence

Implementation Strategy
 Primary Trail Develop Intergovernmental Agreements 

 Implementation Designate Roadway, Floodway, Utility Rights-of-Way for Primary Trail
 Issues Establish Conservation / Trail Easement

Pursue Land Acquisition, Lease Agreement, and/or Land Exchange

Trail Access through Rezoning or Development Agreement

Initiate Public Trail Access Policy  

Program Trails in Capital Improvement Plan 
Action

Land acquisition, design development - City of AvondaleX

X

X X

X
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 1. Primary Trail improvements along west 
bank of Lower Agua Fria River

Verify alignment/ownership issues & develop program for land 
acquisition of ROW for trail development

X

X

 2. Casey Abbott Recreation Area   Primary 
Staging Area/Gateway

 6. "Saguaro" Primary Staging 
Area/Gateway improvements at Lower 
Buckeye Rd.

X

 3. Primary Trail bridge structure at Lower 
Agua Fria River & Gila River confluence

Land acquisition, design development - City of Avondale & State of 
Arizona 

Program Capital Improvement Plan for bridge improvments - the City 
of Avondale

Program Capital Improvement Plans for underpass improvements - 
City of Avondale & Maricopa County

Land acquisition, design development - City of Avondale & Maricopa 
County

X
 4. Bridge modifications to Bullard Avenue 
roadway bridge to accommodate Primary 
Trail users

 5. Gateway improvements at various 
Primary Trail locations


